



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 March 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of Nueva Vizcaya 2nd District Engineering Office **District Engineer Ronald P. Reyes**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014600172	As modified	Per GAA/Original	As modified
Jct Natl Road – Bitnong – Blance – N. Vizcaya Bdry Rd, Nueva Vizcaya	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide: Tertiary: Construction of Road Slope Protection Structure – Jct Natl Road – Bitnong – Blance – N. Vizcaya Bdry Rd (S06021LZ) K0258+197.2-K0258+237.2 (Construction of Road Slope Protection Structure)	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide: Tertiary: Jct Natl Road – Bitnong – Blance – N. Vizcaya Bdry Rd (S06021LZ) K0265+598.10-K0265+611.60 (Construction of Road Slope Protection Structure)	<u>Physical Target</u> <u>120 sq.m</u>	<u>Physical Target</u> <u>120 sq.m</u>
			<u>Unit Cost</u> <u>P8.70T/ sq.m</u>	<u>Unit Cost</u> <u>P8.70T/ sq.m</u>
			<u>Allocation:</u> <u>P1.044M</u>	<u>Estimated Cost:</u> <u>P1.044M</u>
Justification: The proposed station limits was included under the calamity project of CY 2016. Hence, project modification was made due to the change of station limits.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MORALES, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/REAPPROVED:


MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Carolina E. Cabral, PhD, CESO I.

2.4 jdg, ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01171