



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 13, 2017

MEMORANDUM

FOR : Honorable MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 02 February 2017 of Regional Director Melvin B. Navarro of National Capital Region (NCR) requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165004050306291			
Locally Funded Projects - Construction /Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local projects – Roads and Bridges – Local Roads : Reconstruction/Rehabilitation of C-6 Road from M.L. Quezon to Napindan Bridge, Taguig City (Sta. 0+000 - Sta. 6+940), Left Side Only (Construction/Rehabilitation)	Locally Funded Projects - Construction /Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local projects – Roads and Bridges – Local Roads : Reconstruction/Rehabilitation of C-6 Road from M.L. Quezon to Napindan Bridge, Taguig City (Sta. 4+140 - Sta. 6+940), Left Side Only, C-6 Road, Taguig City (Reconstruction : Raising of Grade)	5.60 lane km	5.60 lane km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱168,000	₱168,000
		Unit Cost (P'000)	Unit Cost (P'000)
		₱24,207/ lane km	₱30,000/ lane km
Reason/s for Modification <ul style="list-style-type: none"> The change of limit is necessary because Sta. 0+000 to Sta. 1+340 is requested for funding for 2017 (Recon/ Rehab of C-6) wherein the amount will be requested from the terminated contract of Yakal Const., while Sta.1+340 to Sta. 4+140 is already funded under MFO1 (Construction of By Passes/Diversion Road including RROW C-6, Napindan to M.L. Quezon, Taguig City). The unit cost of P30M / lane km includes the use of CTB with thickness of .20 m, PCCP with Thickness of .30 and raising of Grade with slope protection and embankment of 1.5 meters. Those are necessary to make the finished grade elevation the same with the on-going widening funded under 2016 of the same road section. 			

Finding the herein request for modification in order, it is respectfully recommended to the Honorable Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR

Secretary

2.4 AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7E01044