



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 02 February 2017 of Regional Director Melvin B. Navarro of National Capital Region (NCR) requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165003014300241			
MFO 1 - National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management – 4 (HDM-4) – Tertiary Road : Reconstruction from Concrete to Concrete – Alfonso Mendoza St - Chainage 489.0 - Chainage 696.0 (Reconstruction from concrete to concrete)	MFO 1 - National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management – 4 (HDM-4) – Tertiary Road : Reconstruction from Concrete to Concrete – Alfonso Mendoza St - Chainage 508.90 - Chainage 688.60, Sta. Cruz, Manila, S02250LZ (Reconstruction: Concrete to Concrete including Raising of Grade)	0.414 lane km	0.53 lane km (179.7 m - 3 lane km)
		Allocation (P'000)	Estimated (P'000)
		₱7,000	₱7,000
		Unit Cost (P'000)	Unit Cost (P'000)
		₱16,908/ lane km	₱13,208/ lane km
Reason/s for Modification The original limits of the project Chainage 489.0 to Chainage 696.0 overlapped with Chainage 489.0 to 508.90 which is already reconstructed, hence, there is a need to modify the limit chainage 508.90 to chainage 688.60 for completion of the project.			

Finding the herein request for modification in order, it is respectfully recommended to the Honorable Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01060

2.4 AVS/ERP/RSM
Note :

Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.