



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR-394

March 22, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the 1st Endorsement dated February 28, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Medel F. Chua**, North Manila Engineering District, for the project listed below:

LOCATION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 165003014200188			
	As per GAA	As modified	Original	New
Blumentritt Street	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/Reconstruction/Upgrading – Secondary – Reconstruction from Concrete to Concrete – Blumentritt Street (LZ) – Chainage 000 – Chainage 301.90	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage Based on PMS/HDM-4 – Secondary – Reconstruction from Concrete to Concrete – Blumentritt Street (LZ) – Chainage 000 – Chainage 255	1.812 In-km	1.53 In-km
			Unit Cost('000):	Unit Cost('000):
			P4,415.01/ In-km	P5,228.76/ In-km
			Alloc.('000):	Est.Cost('000):
			P8,000.0	P8,000.0
Reason/s for modification: Modification was sought due to decrease in physical target brought by the need to use 3days concrete and inclusion of the adjustment of existing R.C. Manhole Cover for the main drainage.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01137