



April 18, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

TO : **MELANIO C. BRIOSOS**
Regional Director
DPWH-Regional Office II
Tuguegarao City, Cagayan

ATTENTION : **DANILO U. TABILAS**
District Engineer
Cagayan 3rd District Engineering Office
Tuguegarao City, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

- 1. MFO 1: National Road Network Services** - Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Tertiary, Reconstruction from Concrete to Concrete - Cagayan-Apayao Rd - K0488+(-358) - K0488+(-**172.72**) (*Reconstruction from Concrete to Concrete*)

It is informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO
Undersecretary for Luzon Operations

2.4 mksa/AVS/RSM



April 07, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region II Dir. MELANIO C. BRIOSOS**, endorsing the request of District Engineer **DANILO U. TABILAS**, Cagayan 3rd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165003014300279			
Solana, Cagayan	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Tertiary, Reconstruction from Concrete to Concrete - Cagayan-Apayao Rd - K0488+(-358) - K0488+(-193) <i>(Reconstruction from Concrete to Concrete)</i>	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Tertiary, Reconstruction from Concrete to Concrete - Cagayan-Apayao Rd - K0488+(-358) - K0488+(-172.72) <i>(Reconstruction from Concrete to Concrete)</i>	0.33 Lane km	0.37056 Lane km
			Unit Cost: P13,442.42/ Lane km	Unit Cost: P11,971.07/ Lane km
			Allocation: PhP 4.436M	Estimated Cost: PhP 4.436M
Justification: Modification was made due to the increase of the original target length as a result of detailed engineering, cost estimate, sufficiency of funds and also due to the field requirement to cover such increase in length. Change in station limit was due to actual location and lengthening of project.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIOP, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

