

March 21, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 15 March 2017 of **DPWH Region II Officer-In-Charge JOSE B. TOBIAS**, endorsing the request of Isabela 1<sup>st</sup> District Engineering Office **District Engineer Evelyn C. Costales**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS:165003014100119	As modified	Per GAA/Original	As modified
Santiago – Tuguegarao Rd, Isabela	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Primary: Reconstruction from Concrete to Concrete – Santiago – Tuguegarao Rd	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Primary: Santiago – Tuguegarao Rd	<b><u>Physical Target 4.464 lane.km</u></b>	<b><u>Physical Target 5.89304 lane.km</u></b>
	K0424+000-K0424+500, K0430+000-K0431+000, K0431+250-K0431+300, K0431+360-K0431+400, K0431+450-K0431+525, K0431+540-K0431+560, K0431+620-K0432+000, K0432+240-K432+300, K0432+380-K0432+430, K0433+195-K0433+260	K0424+142-K0424+670, K0425+000-K0425+721, K0430+000-K0431+000, K0431+298.4-K0431+348.4, K0431+360-K0431+400, K0431+430-K0431+506, K0431+520-K0431+542.50, K0431+620-K0432+000, K0432+240-K0432+316, K0432+379-K0432+430, K0433+193.5-K0433+260	<b><u>Unit Cost P7,836.02M /lane.km</u></b>	<b><u>Unit Cost P5,935.81M /lane.km</u></b>
	(Reconstruction from Concrete to Concrete)	(Concrete Reconstruction with 300mm Slab with Drainage)	<b><u>Allocation: P34.980M</u></b>	<b><u>Estimated Cost: P34.980M</u></b>
<b>Justification:</b> Increase of the physical target / Change of station limits per actual field condition and as a result of Detailed Engineering, Cost Estimate and the Sufficiency of Fund (added sections were also in bad condition per RoCond 2016).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations  
Officer-In-Charge

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7E01117

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.