

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** Manila

March 6, 2017

MEMORANDUM

FOR

MARK A. VILLAR 1

> Secretary This Department

This has reference to the memorandum dated March 1, 2017 from Reg'l. Dir. MELANIO C. BRIOSOS, DPWH Regional Office II, forwarding the request for modification of District Engineer Editha R. Babaran, Isabela 3rd DEO, for the project listed below:

LOCA TION	Project Description UACS No. 165003014100123		Physical Target/ Cost('000)	
	As per GAA	As modified	Original	New
Santiago-Tuguegarao Rd., Brgy. Diamantina, Cabatuan, Isabela	MFO 1 – National Road Network Services – Asset Preservation of National Roads –	Preservation of construction/Upgr ad Paved National drainage based on imary Roads – oom Concrete to ago – TuguegaraoServices – Asset Preservation of National Roads rading of Damaged Paved National Roads based on PMS/HDM-4 – Primary Roads – Santiago – Tuguegarao Road – K0356+611 – K0357+000 <i>[Reconstruction from Concrete to</i>	∕0.80 ln-km	∕0.774 In-km
	Rehabilitation/Reconstruction/Upgr ading of Damaged Paved National		Unit Cost:	Unit Cost:
	Roads including drainage based on PMS/HDM-4 – Primary Roads – Reconstruction from Concrete to		P 6,825/ In-km	₽7,054.26/ In-km
	Concrete – Santiago – Tuguegarao Road – K0356+598 – K0357+000		Alloc.:	Est.Cost:
	[Reconstruction from Concrete to Concrete]		P5,460M	P5,460M

guidelines in the preparation of ABC increased the mark-up, hence, the need to reduce the target to fit to the allocation.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Depärtment of Public Works and Highways Office of the Secretary WIN7E01025

3.3 rbat/ERP/RSM