



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated June 9, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

LOCA TION		Project Description		Physical Target/ Cost('000)	
		UACS No.: 292004020100361			
		As per GAA	As modified	Original	New
City of San Juan	Locally-Funded Projects – VIILP – Flood Control and Drainage – Flood Control Structures/ Facilities – Construction of Interceptor and Drainage Lateral at Barangay Progreso, City of San Juan [Construction of Drainage Structure]	Locally-Funded Projects – VIILP – Flood Control and Drainage – Flood Control Structures/ Facilities – Construction of Interceptor and Drainage Lateral/ Upgrading of Relief Pumping Station at Barangay Progreso, Rivera, Batis and Kabayanan, City of San Juan [Construction of Drainage Structure]	150 lm	797 lm	
			Unit Cost('000): P333.33/lm	Unit Cost('000): P62.735/lm	
			Alloc.('000): P50,000.0	Est.Cost('000): P50,000.0	
Reason/s for modification: Modification was sought due to increase in physical target and inclusion of Upgrading of Relief Pumping Station at Barangay Rivera and Kabayanan to maximize fund allocation and to eliminate flooding in the vicinity.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
 Office of the Secretary



WIN7E01790