



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

NC 159

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 9 February 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 165003016600105			
Enrile, Cagayan	MFO 1: National Road Network Services, Network Development, Improvement/Widening of National Roads, Other Primary Roads, Santiago-Tuguegarao Rd (Jct Kalinga -Tuguegarao Sect) (S00725LZ) K0437+060 - K0442+122 [Road Widening (including Drainage and Slope Protection)]	MFO 1: National Road Network Services, Network Development, Improvement/Widening of National Roads, Other Primary Roads, Santiago-Tuguegarao Rd (Jct Kalinga -Tuguegarao Sect) (S00725LZ) K0437+060 - K0442+122, K0442+409 - K0442+880 [Road Widening (including Drainage and Slope Protection)]	10.156 lane/km	11.098 lane/km
			Unit Cost: P14,702.05/lane Km	Unit Cost: P13,454.14/lane Km
			Allocation: PhP 149.314M	Estimated Cost: PhP 149.314M

Justification : Due to the sufficiency of funds and based on the actual project site requirement, the physical target was increased by 471 meters (0.942 Lane/Km).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS

Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E00996

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.