



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

01C 139

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 9 February 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165003016600103			
Sta. Maria, Isabela	MFO 1: National Road Network Services, Network Development, Improvement/Widening of National Roads, Other Primary Roads, Santiago-Tuguegarao Rd (S00755LZ) K0419+100 - K0423+800 (Road Widening)	MFO 1: National Road Network Services, Network Development, Improvement/Widening of National Roads, Other Primary Roads, Santiago-Tuguegarao Rd (S00755LZ) K0419+100 - K0423+845.8 [Road Widening (including Drainage and Slope Protection)]	9.314/lane km	9.4056/lane km
			Unit Cost: P16,104.79/ lane Km	Unit Cost: P15,947.95/ lane Km
			Allocation: PhP 150M	Estimated Cost: PhP 150M
Justification: Increase in physical target and adjustment of station limits due to the sufficiency of available funds, as per actual field requirements.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL CLASIS

Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E00997

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.3 AVS/ERP/RSM