



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

010 151

MAR 02 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 09 February 2017 of **DPWH Region II Regional Director MELANIO C. BRIOSOS** requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003016600104	As modified	Per GAA/Original	As modified
Santiago – Tuguegarao Rd, Isabela	MFO-1 National Road Network Services: Network Development: Improvement / Widening of National Roads: Other Primary Roads: Santiago – Tuguegarao Rd,  (S00755LZ) K0423+845.8-K0429+192.70  (Road Widening including Drainage and Slope Protection)	MFO-1 National Road Network Services: Network Development: Improvement / Widening of National Roads: Other Primary Roads along Santiago – Tuguegarao Rd,  (S00755LZ) K0423+845.8-K0429+ 159.30  (Road Widening including Drainage and Slope Protection)	<b><u>Physical Target</u></b> 10.60 lane.km	<b><u>Physical Target</u></b> <b><u>10.529 lane.km</u></b>
			<b><u>Unit Cost</u></b> P18,520.75M/ lane.km	<b><u>Unit Cost</u></b> <b><u>P18,645.65M /lane.km</u></b>
			<b><u>Allocation:</u></b> P196.320M	<b><u>Estimated Cost:</u></b> <b><u>P196.320M</u></b>

**Justification:** There is a decrease in the target length due to the inclusion of paved shoulders and access road improvement which are essential to the project. Also, concrete lined canal and retaining wall have been adopted due to the scarcity of the required boulder for stone masonry retaining wall and lined canal.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations

**APPROVED/DISAPPROVED**

**RAUL C. BESIS**  
Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7E00987

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.