



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

010 158

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 9 February 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the hereunder stated project:

| Location | Project Description | | Physical Target / Cost | |
|--|--|---|------------------------------------|---|
| | <i>as per GAA</i> | <i>as modified</i> | <i>per GAA/Original</i> | <i>as modified</i> |
| | UACS: 165003016600101 | | | |
| Quezon, Isabela | MFO 1: National Road Network Services, Network Development, Improvement/Widening of National Roads Outside N1, Other Primary Roads, Santiago-Tuguegarao Rd (S00760LZ) K0394+000 - K0395+000, K0399+000 - K0403+000 [Road Widening (including Drainage and Slope Protection)] | MFO 1: National Road Network Services, Network Development, Improvement/Widening of National Roads Outside N1, Other Primary Roads, Santiago- Tuguegarao Rd (S00760LZ) K0399+000 - K0402+440 [Road Widening (including Drainage and Slope Protection)] | 10.04 lane/km | 6.904 lane/km |
| | | | Unit Cost: P13,252.99/Km | Unit Cost: P19,272.86/Km |
| | | | Allocation: PhP 133.060M | Estimated Cost: PhP 133.060M |
| Justification : Reduction in physical target due to: 1) Inclusion of paved shoulders and 0.30 meter thick access road improvement. 2) Change of "stone masonry retaining wall and lined canal" to "concrete lined canal and concrete retaining wall", due to the scarcity of boulders required for stone masonry. | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED

RAUL C. ASIS

Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E00988

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.