



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR-010

June 22, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the 1ST Endorsement dated May 24, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1ST DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010309906			
	As per GAA	As modified	Original	New
Brgy. Marikina Heights, Marikina City	Locally-Funded Projects – VIILP – Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multipurpose Building including Site Development, Brgy. Marikina Heights, Marikina City	Locally-Funded Projects – VIILP – Buildings and Other Structures – Multipurpose/ Facilities – Construction/Repair/Rehabilitation of Multipurpose Buildings including Site Developments, Brgy. Marikina Heights, Marikina City	1 bldg	3 bldgs
			Unit Cost('000): P9,500.0/ bldg	Unit Cost('000): P3,166.67/ bldg
	<i>[Construction of Multi-Purpose Building]</i>	<i>[Construction of Multi-Purpose Building]</i>	Alloc.('000): P9,500.0	Est.Cost('000): P9,500.0
Reason/s for modification: Modification was sought due to increase in physical target in consideration to the request of the constituents to repair/rehab the existing 2 MPBs that need major repair to fully utilize its function and to maximize fund allocation.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01794