



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

RSM/NCR-733

June 16, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the 1<sup>ST</sup> Endorsement dated June 9, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1<sup>st</sup> DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 292003020401724			
	As per GAA	As modified	Original	New
Brgy. Kabayanan, San Juan City	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Floodgate at A. Villa Outfall, Brgy. Batis, San Juan City	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection/Parapet Wall (Extension), Brgy. Kabayanan, San Juan City	1 Floodgate	212 lm
			<b>Unit Cost('000):</b>	<b>Unit Cost('000):</b>
			P30,000.0/ floodgate	P141.509/lm
	<i>[Construction of Flood Mitigation Structure]</i>	<i>[Construction of Flood Mitigation Structure]</i>	<b>Alloc.('000):</b>	<b>Est.Cost('000):</b>
			<b>P30,000.0</b>	<b>P30,000.0</b>
<b>Reason/s for modification:</b> Modification was sought due to <b>change in activity and location</b> in consideration to the actual condition and prioritization of work. Construction of slope protection/parapet wall (extension), will protect the lives and properties in the surrounding area and will end the experience of overtopped flood water.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Office-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7E01779

3.3 rbat/ERP/RSM