



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

RSM / NCA - 323

March 21, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 02 February 2017 of Regional Director Melvin B. Navarro of National Capital Region (NCR) requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # <b>165003014300251</b>			
MFO 1 - National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management – 4 (HDM-4)- Tertiary Road: Reconstruction from Concrete to Concrete - Sn Rafael St - Chainage 0 - Chainage 197 (Reconstruction from concrete to concrete)	MFO 1 - National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management – 4 (HDM-4): Sn Rafael St. – Chainage 125.00 – Chainage 234.00, Tondo, Manila S02334LZ (Reconstruction from concrete to concrete including drainage improvement)	0.394 lane km	<b>0.327</b> lane km (109 m – 3 lane)
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P5,000	P5,000
		Unit Cost (P'000)	Unit Cost (P'000)
		P12,690/ lane km	<b>P15,291/</b> lane km
<b>Reason/s for Modification</b> The original limits in GAA Chainage 0 – Chainage 197 overlaps with the completed project from chainage 0 to chainage 125, hence, the chainage limits for the continuation/completion must be modified from 125 to chainage 234.0. The unit cost increased due to the usage of 3 day concrete, instead of 7 day concrete.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**EUGENIO R. PIPO, JR.**

Assistant Secretary for Regional Operations in Luzon  
Officer-In-Charge

**APPROVED / DISAPPROVED :**

**MARK A. VILLAR**  
Secretary

2.4 AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways  
Office of the Secretary



WIN7E01114

6. Detailed Unit Price Analysis (DUPA)
7. Certificate of Availability of Funds (CAF)

NCR.9.1JMF/mbm.

4/4