



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 14 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes – Widening of Bridge – Taguibo Br. (B00820MN) along Daang Maharlika (Surigao-Agusan Sect.) (Phase II) Allocation - Php 150.00 Million Physical Target - 2,041.00 sq.m. Unit Cost - Php 73,493.39/sq.m.	MFO 1 – National Road Network Services : Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes, including ROW – Taguibo Br. (B00820MN) along Daang Maharlika (Surigao-Agusan Sect.) (Phase II) Allocation - Php 150.00 Million (Total) - Php 131.011 Million (Bridge) - Php 13.989 Million (Road) - Php 5.00 Million (ROW) Physical Target - 2,203.32 sq.m. (Bridge) - 1.20 lane km (Road) - 2,604.00 sq.m. (ROW) Unit Cost - Php 59,460.72/sq.m. (Bridge) - Php 11,657,500.00 /lane km (Road) - Php 1,920.12/sq.m. (ROW)

JUSTIFICATION:

The physical target for the widening of bridge is increased by 162.32 sq.m. (from 2,041.00 sq.m. to 2,203.32 sq.m.). Also, the allocation of the project is breakdown into component such as acquisition of 2,604.00 sq.m. Right-of-Way/payment of affected improvement/structure along the project limit and construction of concrete road equivalent to 1.20 lane km (0.6 km) total length for both approaches.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary

WIN7G00975