



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 03 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Zambales 1st District Engineering Office **District Engineer Edward Ricardo G. Ramos**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014800121	As modified	Per GAA/Original	As modified
Road – Olongapo – Bugallon Rd, Zambales	MFO-1 National Road Network Services: Asset Preservation of National Roads: Construction / Upgrading /Rehabilitation of Drainage along National Roads: Secondary Roads: Rehabilitation / Major Repair of Drainage Structure along Road – Olongapo – Bugallon Rd K0181+188-K0181+752 (Rehabilitation / Major Repair of Drainage Structure along Road)	MFO-1 National Road Network Services: Asset Preservation of National Roads: Construction / Upgrading /Rehabilitation of Drainage along National Roads: Secondary Roads: Rehabilitation / Major Repair of Drainage Structure along Road – Olongapo – Bugallon Rd K0181+ 563 K0182+ 160 Cabangan, Zambales (Rehabilitation / Major Repair of Drainage Structure along Road)	<u>Physical Target 1128 lm</u>	<u>Physical Target 596.50 lm</u>
			<u>Unit Cost P12.57T/lm</u>	<u>Unit Cost P23.76T/lm</u>
			<u>Allocation: P14.175M</u>	<u>Estimated Cost: P14.175M</u>
Justification: <ul style="list-style-type: none"> • Correction of station limits and physical target; • The original target was reduced to almost half in consideration of the quantities in the approved Program of Works; • The original station limits assume that the drainage would be lined both sides. However, the program limits the construction to just one side only; • The drainage will be made of structural concrete, 1.20 lm width with cover. 				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MONO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01102

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM