



April 10, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 28, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2nd DEO, for modification of the project listed below:

LOCA TION	Project Description UACS No.: 165003015100267		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Cabanatuan City, Nueva Ecija	MFO 1 National Road Network Services – Network Development – Improvement/Widening of National Roads – Secondary – Nueva Ecija – Aurora Road – K0120+474.90 – K0121+603.7, K0136+748.14 – K0137+550, K0137+600 – K0138+150 [CW1- Road Widening]	MFO 1 National Road Network Services – Network Development – Improvement/Widening of National Roads – Secondary – Nueva Ecija – Aurora Road – K0120+474.90 – K0121+597, K0136+748.14 – K0137+827.65 [CW1-Road Widening] [CW2-Construction of Drainage Structure along Road]	2.962 In-km	CW1-3.911 In-km CW2-759.51 lm
			Unit Cost ('000): P7,341.321/ In-km	Unit Cost ('000): CW1-P6,772.27 /In-km CW2-P9.89915/lm
			Allocation ('000): P34,005	Estimated Cost('000): P34,005 CW1- P26,486.50 CW2- P7,518.50
Reason/s for Modification: Modification was sought due to change in station limit and addition of project component (CW2 for drainage).				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I

Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01267