

Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

June 19, 2017


MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This has reference to the memorandum dated June 13, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2nd DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No.: 165003017100198			
	As per GAA	As modified	Original	New
San Leonardo, Nueva Ecija	MFO 1 – National Road Network Services – Construction and Maintenance of Bridge along National Roads – Widening of Permanent Bridges to more than 2 lanes – Widening of Permanent Bridges, including ROW – to more than 2 lanes – Tabulating Br. (B01313LZ) along Daang Maharlika (LZ) [Widening of Bridge]	MFO 1 – National Road Network Services – Construction and Maintenance of Bridge along National Roads – Widening of Permanent Bridges to more than 2 lanes – Widening of Permanent Bridges to more than 2 lanes – Tabulating Br. (B01313LZ) along Daang Maharlika (LZ) [Widening of Bridge]	549 m ²	606.60 m ²
			Unit Cost ('000):	Unit Cost ('000):
			P76.50/m ²	P69.24/m ²
			Allocation ('000):	Est. Cost ('000):
			P42,000	P42,000
Reason/s for Modification: Modification was sought due to deletion of ROW Acquisition which resulted to the increase in physical target and inclusion of slope protection works to add strength and protection to the bridge structure.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD