



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH REGION III Director ANTONIO V. MOLANO**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:165004050307381	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Brgy. Mabini Homesite, Cabanatuan City, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Road, Brgy. Mabini Homesite, Cabanatuan City, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Road, Brgy. Mabini Homesite, Cabanatuan City, Nueva Ecija (Construction of Concrete Road)	-	0.89454/Lane Km
			Unit Cost: -	Unit Cost: P 3,353.68/Lane Km
			Allocation: PhP 3M	Estimated Cost: PhP 3M
Justification: Identification of physical target as per actual verification/validation in the project site.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EDGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO

Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 ALR/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01331