


RSM/12111-59



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **NEIL C. FARALA, Tarlac 2nd District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 165004050307505			
Capas, Tarlac	Locally Funded Projects: Local Infrastructure Program- Roads and Bridges - Local Roads, Concreting of road at Barangay Cut-cut II , Capas, Tarlac <i>(Construction of Concrete Road)</i>	Locally Funded Projects: Local Infrastructure Program- Roads and Bridges - Local Roads, Concreting of road at Barangay Cut-cut I , Capas, Tarlac <i>(Construction of Concrete Road)</i>	-	777.68 Lm
			Unit Cost: -	Unit Cost: P12,858.76/Lm
			Allocation: PhP 10M	Estimated Cost: PhP 10M
Justification : Correction of Location. The name of Barangay should be Cut-cut I, Capas, Tarlac.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO

Undersecretary for Luzon Operations


APPROVED/DISAPPROVED:**MARK A. VILLAR**
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7E01103