

Received by RO July 7, 2017 09:40:00



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 May 2017 of **DPWH REGION III Director ANTONIO V. MOLANO**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS: 292003020402524	as modified	per GAA/Original	as modified
Jaen, Nueva Ecija	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection and Strengthening of Dike at Sto. Cristo Section, Sta. 15+202 – Sta. 15+546.60, San Antonio, Nueva Ecija (Construction of Dike)	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection along Pampanga River, Sta. 31+870.00 – Sta. 32+185.60, Brgy. Langla, Jaen, Nueva Ecija (Construction of Slope Protection Structure)	345 Lm	2,202.89 Sq.m.
			Unit Cost: P86.96T/Lm	Unit Cost: P13.62T/Sq.m.
			Allocation: PhP 30M	Estimated Cost: PhP 30M
Justification: Modification is requested due to change in project location and change in the type of work from "Construction of Dike" to "Construction of Slope Protection Structure" is being considered based on the actual site assessment/verification. Thus, changed in the original physical target from 345 Lm to 2,202.89 Sq.m. and Unit cost of P86.96T/Lm to P 13.62T/Sq.m. based from the approved Plans, DUPA and POW.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereon is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary
WIN7F04935

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Asst. District Engineer

ULYSSES C. LLADO
District Engineer

141