



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 May 2017 of **DPWH REGION III Director ANTONIO V. MOLANO**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS: 292003020402526	as modified	per GAA/Original	as modified
San Leonardo, Nueva Ecija	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection on Steel Sheet Piles Foundation along Pampanga River, Sta. 5+152.93 to Sta. 5+554.93, Sitio Tumana, Brgy. Sto. Cristo, San Antonio, Nueva Ecija (Construction of Slope Protection Structure)	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection along Pampanga River, Sta. 44+510.00 – Sta. 44+802.00, Brgy. Tabuating, San Leonardo, Nueva Ecija (Construction of Slope Protection Structure)	402 Sq.m.	2,167.46 Sq.m.
			Unit Cost: P74.63T/Sq.m.	Unit Cost: P13.84T/Sq.m.
			Allocation: Php 30M	Estimated Cost: Php 30M

Justification: Modification is requested due to change in project location from the original (As Per GAA) Construction of Slope Protection Structure – Construction of Slope Protection on Steel Sheet Piles Foundation along Pampanga River, Sta. 5+152.93 to Sta. 5+554.93, Sitio Tumana, Brgy. Sto.Cristo, San Antonio, Nueva Ecija to Construction of Slope Protection along Pampanga River, Sta. 44+802.00, Brgy. Tabuating, San Leonardo, Nueva Ecija resulting in the change of original physical target of 402 Sq.m. to 2,167.46 Sq.m. and the changed in unit cost from P74.63T/Sq.m. to P13.84T/Sq.m. based on the approved Plans, DUPA and POW.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN7F04984

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.