



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 June 2017 of **DPWH REGION III Director ANTONIO V. MOLANO**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 292003020402540	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Brgy. Bagong Sikat, Gabaldon, Nueva Ecija	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Maintenance of Flood Mitigation Structures and Drainage System, Coronel River Flood Control, Sta. 29+568.18 – Sta. 31+525.18, Brgy. Bagong, Sikat, Gabaldon, Nueva Ecija <i>(Construction of Drainage Structure)</i>	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Maintenance of Flood Mitigation Structures and Drainage System, Coronel River Flood Control, Sta. 29+568.18 – Sta. 30+152.18 , Brgy. Bagong, Sikat, Gabaldon, Nueva Ecija <i>(Construction of Flood Mitigation Structures)</i>	1,957 Lm	584 Lm
			Unit Cost: P15.33T/Lm	Unit Cost: P51.37T/Lm
			Allocation: PhP 30M	Estimated Cost: PhP 30M
Justification: <ul style="list-style-type: none">Change/prioritization of project limits in the same location. This modification resulted in the decrease in physical target and increase in actual unit cost.The decrease in physical target was based on the damaged assessment report and as per interview with the residents living nearby the river bank which resulted to the change of the design plan from 4-layer gabion to 6-layer gabion in order to prevent the water from flooding on the residential areas.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F05010

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM