



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Tarlac 2nd District Engineering Office **District Engineer Neil C. Farala**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402593	As modified	Per GAA/Original	As modified
Lucung River (Left Bank), Tarlac	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation / Improvement of Existing Dike along Lucung River (Left Bank)	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation / Improvement of Existing Dike along Lucung River (Left Bank)	<u>Physical Target</u> <u>200 ln.m</u>	<u>Physical Target</u> <u>170.61 ln.m</u>
	Sta.0+765 to Sta.0+965 (Rehabilitation / Major Repair of Flood Control Structure)	Sta.0+765 to Sta.0+935.61 (Rehabilitation / Major Repair of Flood Control Structure)	<u>Unit Cost</u> <u>P79,200T/ ln.m</u>	<u>Unit Cost</u> <u>P92,726.10 T/ln.m</u>
			<u>Allocation:</u> <u>P15.820M</u>	<u>Estimated Cost:</u> <u>P15.820M</u>

Justification: Reduction of physical target. Per actual PDE, using the latest approved Construction Materials Price Data (CMPD), the released appropriation is enough to cover only 170.61lm of the original length of 200 lm. Hence, the proposed revised limits of the project is Sta.0+765 to Sta.0+935.61.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01063