



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 06, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Tarlac 2nd District Engineering Office **District Engineer Neil C. Farala**, for the modification of the project stated hereunder:

| LOCATION | PROJECT DESCRIPTION | | PHYSICAL TARGET / COST | |
|--|---|--|---|---|
| | Per GAA UACS: 292003020402599 | As modified | Per GAA/Original | As modified |
| Lucung River, San Nicolas Section, Concepcion, Tarlac | MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation / Improvement of Existing Dike along Lucung River, Upstream of San Nicolas Section, R/S, Concepcion, Tarlac | MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation / Improvement of Existing Dike along Lucung River, Upstream of San Nicolas Section, R/S, Concepcion, Tarlac | <u>Physical Target</u> <u>494.40 ln.m</u> | <u>Physical Target</u> <u>494.4 ln.m</u> |
| | Sta.(-)2+528 - Sta.(-)2+128 (Construction of Dike) | Sta.(-)2+ 200 -Sta.(-)2+ 694.40 (Construction of Dike) | <u>Unit Cost</u> <u>P80,906.15</u> <u>M/ln.m</u> | <u>Unit Cost</u> <u>P80,906.15</u> <u>M/ln.m</u> |
| | | | <u>Allocation:</u> <u>P40.000M</u> | <u>Estimated Cost:</u> <u>P40.000M</u> |

Justification: Sta. (-) 2+200-Sta. (-) 2+694.40 was identified as the correct station limits for the right side of Lucung River, San Nicolas Section per actual survey.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01021