



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 2, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer NEIL C. FARALA**, Tarlac 2nd DEO, for modification of the project listed below:

LOCA TION	Project Description UACS No. 292003020402605		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Parua River, Concepcion, Tarlac	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation/Improvement of Existing Dike along Parua River, (Right Bank, U/S and D/S OF San Francisco Bridge), Sta. 8+865 to Sta. 9+165 and Sta. 9+186 to Sta. 9+370 [Construction of dike]	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation/Improvement of Existing Dike along Parua River, Barangay San Vicente Section, Sta 8+865 to Sta. 9+165 and Sta. 9+186 to Sta. 9+370.80 [Rehabilitation/Major Repair of Flood Control Structure]	484.80 lm	484.80 lm
			Unit Cost ('000): P80.878/lm	Unit Cost ('000): P80.878/ lm
			Allocation ('000): P39,210	Est. Cost ('000): P39,210
Reason/s for Modification: Modification was sought to correct the typographical error in entering the end station limit. Sta. 9+370.80 was erroneously entered as Sta. 9+370 . Also, to include that per actual survey, the station limit is in Barangay San Vicente. Furthermore, to reflect the correct type of work which is consistent to the project name which is Rehab/Major repair of Flood Control Structure				

Based on

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

