



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

March 6, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the memorandum dated March 2, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer NEIL C. FARALA**, Tarlac 2<sup>nd</sup> DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No. 292003020402611			
	As per GAA	As modified	Original	New
Bangut River, Capas Tarlac	MFO 2 – Flood Management Services – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers – Construction of Protective dike along Bangut River, Left Bank, U/S of Bangut Bridge, Sta. (-)1+267 – Sta. (-)1+927 [Construction of Dike]	MFO 2 – Flood Management Services – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers – Construction of Protective dike along Bangut River, Left Bank, U/S of Bangut Bridge, Sta. (-)1+152 – Sta. (-)1+766.40 [Construction of Dike]	0.00 lm	614.4 lm
			<b>Unit Cost ('000):</b>	<b>Unit Cost ('000):</b>
			-	P78.125/ lm
			<b>Allocation ('000):</b>	<b>Est. Cost ('000):</b>
			P48,000	P48,000
<b>Reason/s for Modification:</b> To reflect the physical target which was erroneously entered as 0.0. however, using the latest approved Construction Materials Price Data (CMPD), the allocation is not enough to cover the supposedly 660.0 lm target, hence the need to adjust the station limit and reduce the target.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways  
Office of the Secretary



WIN7E01014