

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **NEIL C. FARALA**, Tarlac 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:292003020402613			
Bamban, Tarlac	MFO 2 - Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Existing Dike along Marimla River, Left Bank, Sta. 0+258 - Sta. 0+768, Bamban, Tarlac (Rehabilitation/Major Repair Of Flood Control Structure)	MFO 2 - Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Existing Dike along Marimla River, Left Bank, Sta. 0+258 - Sta. 0+630, Sta. 0+033 - Sta. 0+089.80, Sta. 0+033 - Sta. 0+129 Bamban, Tarlac (Rehabilitation/Major Repair Of Flood Control Structure)	0.00 Lm	524.8 Lm
			Unit Cost: -	Unit Cost: P93.369T/Lm
			Allocation: PhP 49M	Estimated Cost: PhP 49M
Justification : Revision of original station limits. Based on actual survey, it was found out that there is a confluence at the end station, hence, the original station limits should be revised accordingly.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01064