



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 07, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 02 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **NEIL C. FARALA, Tarlac 2<sup>nd</sup> District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS:292003020402614</b>			
La Paz, Tarlac	<b>MFO 2 - Flood Management Services:</b> Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Restoration of Eroded Embankment of Existing Dike along Maet Creek, Right Bank (San Isidro Section), La Paz, Tarlac, Sta. 0+000 - Sta. 0+200 <i>(Construction of Flood Mitigation Structure)</i>	<b>MFO 2 - Flood Management Services:</b> Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Restoration of Eroded Embankment of Existing Dike along Maet Creek, Right Bank (San Isidro Section), La Paz, Tarlac, Sta. 0+000 - Sta. 0+270 <i>(Construction of Flood Mitigation Structure)</i>	0.00 Lm	270 Lm
			<b>Unit Cost:</b>	<b>Unit Cost:</b> P55,555.55T/Lm
			<b>Allocation:</b> PhP 15.0M	<b>Estimated Cost:</b> PhP 15.0M
<b>Justification :</b> Increased in physical target. The released allocation is sufficient to include additional length. Hence, the revised station limits are proposed to maximize utilization of the allocation.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.3 AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01022