

Received by RO July 7, 2017 09:40:00



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 11 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **ULYSSES C. LLADO, Nueva Ecija 2nd District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 292004020100483			
Brgy. Ibabao-bana, Cabanatuan City, Nueva Ecija	Locally Funded Projects: Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities, Construction/Maintenance of Flood Control Mitigation Structure and Drainage System, Pampanga River Control Sta. 56+365.55 - Sta. 56+647.55 (291.00 l.m), Brgy. Ibabao Bana, Cabanatuan City, Nueva Ecija	Locally Funded Projects: Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities, Construction/Maintenance of Flood Control Mitigation Structure and Drainage System, Pampanga River Control Sta. 55+949.95 - Sta.56+577.95 (682.00.00 l.m) , Brgy. Ibabao Bana, Cabanatuan City, Nueva Ecija (Construction of Flood Mitigation Structure)	291.00 Lm	628.00 Lm
			Unit Cost: P171.82T/Lm	Unit Cost: P79.62T/Lm
			Allocation: PhP 50M	Estimated Cost: PhP 50M
Justification: <ul style="list-style-type: none">Modification is requested to change the station limit and considered to prioritize Sta. 55+949.95 - Sta. 56+577.95 of the same location instead of Sta. 56+365.55 - Sta. 56+647.5 as provided with the FY 2017 GAA since it is a continuation of an existing project.Based on the actual site assessment/evaluation, the type of work in the project requires to Construction of Flood Mitigation Structure. The increased in physical target of 628 Lm resulted to a decreased in the unit cost from P 171.82T/Lm to P79.62T/Lm based from the approved Plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW).				


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CEOS I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04966

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/SGM/ERP/RSM