



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 09, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 February 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Zambales 1st District Engineering Office **District Engineer Edward Ricardo G. Ramos**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292004020200541	As modified	Per GAA/Original	As modified
Sto.Niño Dike, Cabangan, Zambales	Locally-Funded Projects: Local Infrastructure Program: Flood Control and Drainage: Drainage / Protection Works: Construction of Slope Protection / Flood Control at Sto.Niño River Dike, Sta.0+025 to Sta.1+3225 Cabangan, Zambales	Locally-Funded Projects: Local Infrastructure Program: Flood Control and Drainage: Drainage / Protection Works: Construction of Slope Protection / Flood Control at Sto.Niño River Dike, Sta.0+469 to Sta.0+721 Cabangan, Zambales	<u>Physical Target 1 project</u>	<u>Physical Target 4,793.70 sq.m</u>
	(Construction of Slope Protection)	(Construction of Slope Protection)	<u>Unit Cost</u> -	<u>Unit Cost</u> <u>P3.13T/m²</u>
			<u>Allocation:</u> <u>P15M</u>	<u>Estimated Cost:</u> <u>P15M</u>

Justification: There is a typographical error in the station limits reflected in the GAA. Therefore, we are requesting for the correction of station limits from Sta.0+025 to Sta.1+3225 to Sta.0+469 to Sta.0+721. Based on their experience during the onslaught of heavy typhoon in the last 10 years, the modified station limits is a flood prone area. The said station's actual condition needs the slope.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM