



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 26 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully forwarded is the Memorandum dated March 8, 2018, of OIC- Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **RUEL B. BANTUGAN, MPA**, Surigao del Sur 1st District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201296000 ✓ Project ID: P00240327MN ✓ Local Program Local – National Roads and Bridges – Local Roads – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Concreting of Cagbo-Awasian Road, Sta 0+000 – Sta 2+000, Tandag City, Surigao del Sur ✓			 Local Program Local – National Roads and Bridges – Local Roads – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Concreting of Cagbo-Awasian Road, Sta 2+720 – Sta 3+500, Tandag City, Surigao del Sur ✓		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road 1.66 lane km	₱11,807,228.92/ lane km	₱19,600,000.00	CW-1 – Construction of Concrete Road 1.56 lane km	₱12,564,102.56 /lane km	₱19,600,000.00
EAO		₱400,000.00	EAO		₱400,000.00
Total:		₱20,000,000	Total:		₱20,000,000
Justification: <ul style="list-style-type: none">Change of the station limits of the unpaved section from Sta. 0+000 – Sta. 2+000 to Sta. 2+720 – Sta. 3+500.Large volume of surplus common excavation (22.65 % of the total pay item amounting to Php 4,445,565.69).Construction of concrete slope protection and drainage structures which are necessary to protect the road from soil erosion					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1MLS/ACF/RC

Department of Public Works and Highways
Office of the Secretary



WIN8C02338