



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

28 March 2017

**MEMORANDUM**

**FOR :** **HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated 23 March 2017 of **OIC Assistant Regional Director NOMER ABEL P. CANLAS**, for and in the absence of the OIC Regional Director, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services:</b> <b>Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lane -</b> Widening of Bridge - Bunawan Br. (B00692MN) along Surigao- Davao Coastal Rd  <b>Allocation</b> - Php 91.500 Million <b>Physical Target</b> – 930.00 sq.m <b>Unit Cost</b> – Php 98,387.10/ sq.m (Bridge)	<b>MFO 1 – National Road Network Services:</b> <b>Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lane -</b> Widening of Permanent Bridge to more than 2 Lanes, Including ROW, Bunawan Br. (B00692MN) along Surigao - Davao Coastal Rd (Construction of Parallel Bridge) k1292+200.59 to k1292+340.00 <b>Allocation</b> - Php 91.500 Million (Total) - Php 91.10 Million (Concrete Bridge) - Php 0.400 Million (ROW) <b>Physical Target</b> - 963.50 sq.m (Bridge) - 139.05 sq.m (ROW) <b>Unit Cost</b> - Php 94,551.12/ sq.m (Bridge) - Php 2,876.66/ sq.m (ROW)

**JUSTIFICATION:**

Modification is requested due to the physical target was increased by 33.50 sq.m. (from 930.00 sq.m. to 963.50 sq.m.). The scope of works include the construction of PCCP for both approaches with a total length of 139.41 meters. Also, the inclusion/reserved payment of RROW acquisition.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOQUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL S. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
  
WIN7G01149

3.5 IMM/LCA/DSS