



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

March 31, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 27 March 2017 of **Regional Director ALLAN S. BORROMEO** of DPWH-XI, favorably endorsing the Project Modification of the Davao City II District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1- National Road Network Services Asset Preservation of National Roads – Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development Management- 4 (HDM-4) – Tertiary</b>  Reconstruction from Concrete to Concrete- Inawayan-Baracatan Rd - K1540+385 – K1540+825  <b>Allocation:</b> Php 15.00 Million <b>Physical Target:</b> 0.88 Lane-km <b>Unit Cost:</b> Php 17,045,454.54/Lane-km.	<b>MFO 1- National Road Network Services Asset Preservation of National Roads – Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development Management- 4 (HDM-4) – Tertiary</b>  Rehab./Reconst./Upgrading of Damaged Paved along Inawayan-Baracatan Road including Drainage K1540+385 – K1540+820.77  <b>Allocation:</b> Php 15.00 Million <b>Physical Target:</b> 0.87154 Lane-km. <b>Unit Cost:</b> Php 17,210,914.01/Lane-km.

**JUSTIFICATION:**

Modification is requested due to the decrease in physical target by 0.00846 Lane-km (from 0.88 lane-km. to 0.87154 lane-km.) since the portion K1540+820.77 to K1540+825 was already included in the Maintenance Work.

The road runs in a flat terrain so there is no need for vertical correction (following existing alignment), hence, the excess amount is allocated for Paving of Shoulders (1,307.31 sq.m.) which is also needed to control further degradation of shouldering material during heavy downpour.

Attached are the required documents, such as Approved Plan, Approved Program of Works, Form for the Evaluation of Modification Request (2017, version 2.1.), Certificate of Availability of Funds (CAF), Approved Budget for the Contract (ABC), BP 202, and Geo-Tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-In-Charge  
3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01208