



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 20, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated March 14, 2017 of **Regional Director Ador G. Canlas**, DPWH Region VII, requesting for Project Modification of Cebu 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM		TO	
Locally Funded Projects (LIP) – Water Management – Water Supply		Locally Funded Projects (LIP) – Water Management – Water Supply	
Construction of Water System (Level II), Bantayan, Cebu		Construction of Water System (Level III), Bantayan , Cebu	
Allocation (P)	-P5.0Million	Allocation (P)	-5.0 Million
		Physical Target	-1 Water System
		Unit Cost (P)	5.0Million/Water System

JUSTIFICATION:


The existing pipelines in Bantayan are all **Level III**.

Attached are the required documents such as Approved Program of Works, with Detailed Unit Price Analysis, Form for Evaluation of Modification Request (2017, version 2.1), BP 202, and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. TABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN7C01421