



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 10, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region II Dir. MELANIO C. BRIOSOS**, endorsing the request of District Engineer **DANILO U. TABILAS**, Cagayan 3rd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003015200109			
Barangay General Balao, Sampaguita, Solana, Cagayan	MFO 1: National Road Network Services - Network Development - Improvement Widening of National Roads - Tertiary, Road Widening - Cagayan-Apayao Rd - K0498+000 - K0501+000, K0502+800 - K0503+887 (S00741LZ)	MFO 1: National Road Network Services - Network Development - Improvement Widening of National Roads - Tertiary, Road Widening - Cagayan-Apayao Rd - K0498+000 - K0500+500, K0502+800 - K0503+887 (S00741LZ)	8 Lane km	7.174 Lane km
			Unit Cost: P12,500.00/ Lane km	Unit Cost: P13,939.22/ Lane km
	(Road Widening)	(Road Widening)	Allocation: PhP 100M	Estimated Cost: PhP 100M

Justification : Modification is made due to the decrease in physical target. The decrease is the result of additional cost due to ROW acquisition, slope protection works, obstruction cost etc. which are not considered in the preparation of Annual Investment Program. The change in stationing is due to shortening of length.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIRO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01359

Page 1107