




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 12, 2017

MEMORANDUM

TO : **MELANIO C. BRIOSOS**
Regional Director
DPWH-Regional Office II
Tuguegarao City, Cagayan

ATTENTION : **DANILO U. TABILAS**
District Engineer
Cagayan 3rd District Engineering Office
Tuguegarao City, Cagayan



Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

- MFO 1: National Road Network Services** - Network Development - Improvement
Widening of National Roads - Tertiary, Road Widening - Cagayan-Apayao Rd -
K0503+887 - **K0505+420 B/S**; **K0505+420 - K0505+493 L/S**; **K0505+493 -**
K0506+800 B/S (S00741LZ) (Road Widening)

It is informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO
Undersecretary for Luzon Operations

2.4 mksa/AVS/RSM



April 07, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region II Dir. MELANIO C. BRIOSOS**, endorsing the request of District Engineer **DANILO U. TABILAS**, Cagayan 3rd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165003015200110			
Cagayan-Apayao Rd	MFO 1: National Road Network Services - Network Development - Improvement Widening of National Roads - Tertiary, Road Widening - Cagayan-Apayao Rd - K0503+887 -K0507+000 (S00741LZ) (Road Widening)	MFO 1: National Road Network Services - Network Development - Improvement Widening of National Roads - Tertiary, Road Widening - Cagayan-Apayao Rd - K0503+887 - K0505+420 B/S; K0505+420 - K0505+493 L/S; K0505+493 - K0506+800 B/S (S00741LZ) (Road Widening)	6.19 Lane km	5.753 Lane km
			Unit Cost:	Unit Cost:
			P11,308.56/ Lane km	P12,167.56/ Lane km
			Allocation:	Estimated Cost:
			PhP 70.0M	PhP 70.0M
Justification : Modification is made due to the decrease in physical target. The decrease is the effect of additional cost due to ROW acquisition, slope protection works, obstruction cost, etc. which are not considered in the preparation of Annual Investment Program. The change in stationing is due to actual location of segments of the project.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

