



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

March 6, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This has reference to the memorandum dated March 1, 2017 from **Reg'l. Dir. MELANIO C. BRIOSOS**, DPWH Regional Office II, forwarding the request for modification of **District Engineer Editha R. Babaran**, Isabela 3<sup>rd</sup> DEO, for the project listed below:

LOCA TION	Project Description UACS No. 165003016600122		Physical Target/ Cost('000)	
	As per GAA	As modified	Original	New
Dadap - Mambabanga Luna, Isabela	MFO 1 – National Road Network Services – Network Development – Improvement/Widening of National Roads _ Other Primary – Road Widening – Cauayan – Cabatuan Road – K0373+472 – K0375+369 [Road Widening]	MFO 1 – National Road Network Services – Network Development – Improvement/Widening of National Roads – Cauayan – Cabatuan Road – K0373+472 – K0375+549 [Road Widening]	3.8 ln-km	4.16 ln-km
			Unit Cost:	Unit Cost:
			P13,157.89/ ln-km	P12,019.23/ ln-km
			Alloc.:	Est.Cost:
			P50,000M	P50,000M
Reason/s for modification: Modification was sought due to increase in physical target as a result of the actual field survey wherein some of the low laying adjacent lots identified in the original submission were found to have been embanked by the land owners, hence, protection works is no longer needed. However, to maximize the allocation, the station limit was adjusted/lengthened.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

  
**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7E01039