



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region II Dir. MELANIO C. BRIOSOS**, endorsing the request of OIC-District Engineer **EDMUND B. DE LUNA**, Isabela 4th District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS: 165003015100257			
Cordon-Diffun, Isabela	MFO 1: National Road Network Services - Network Development - Improvement/ Widening of National Roads - Secondary, Road Widening - Cordon-Diffun Rd - K0317+ -112 - K0318+288, K0318+304 - K0318+372, K0318+380 - K0318+985, K0318+997 - K0318+1064 (Road Widening)	MFO 1: National Road Network Services - Network Development - Improvement/ Widening of National Roads - Secondary, Road Widening - Cordon-Diffun Rd - K0317+ -105 - K0318+288, K0318+304 - K0318+372, K0318+380 - K0318+579, (Road Widening)	3.96 Lane km	3.00 Lane km
			Unit Cost: P12,500.00/ Lane km	Unit Cost: P16,500.00/ Lane km
			Allocation: PhP 49.500M	Estimated Cost: PhP 49.500M
			Justification : The decrease in project length is due to the provision of Drainage and Slope Protection structures such as Lined Canal, Curb & Gutter, and Stone Masonry.	

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01200