



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 21, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 15 March 2017 of **DPWH Region II Officer-In-Charge JOSE B. TOBIAS**, endorsing the request of Isabela 1<sup>st</sup> District Engineering Office **District Engineer Evelyn C. Costales**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS:165003015100256	As modified	Per GAA/Original	As modified
Cabagan – Sta. Maria Road, Isabela	MFO-1 National Road Network Services: Network Development – Improvement / Widening of National Roads – Secondary: Road Widening – Cabagan – Sta. Maria Rd (S00759LZ) K0452+282-K0452+400  (Road Widening)	MFO-1 National Road Network Services: Network Development – Improvement / Widening of National Roads – Secondary: Road Widening and <b>Reconstruction of Existing PCCP</b> (thk.=0.15m), Cabagan – Sta. Maria Road (S00759LZ) K0452+282-K0452+400  (Road Widening / Concrete Reconstruction)	<b>Physical Target</b> <b>0.236</b> <b>lane.km</b>	<b>Physical Target</b> <b>Road Widening</b> <b>0.236 lane.km</b>  <b>Concrete Reconstruction</b> <b>0.236 lane.km</b>
			<b>Unit Cost</b> <b>P25,000T/ km</b>	<b>Unit Cost</b> <b>Road Widening</b> <b>P6,487.808M/ lane.km</b>  <b>Concrete Reconstruction</b> <b>P6,012.19M/ lane.km</b>
			<b>Allocation:</b> <b>P2.950M</b>	<b>Estimated Cost:</b> <b>P2.950M</b>

**Justification:** Inclusion of additional component. The project is Road Widening with t=280mm per POW. However, considering the existing road condition, Concrete Reconstruction was included using t=0.15m.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations  
Officer-In-Charge

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7E01125

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM