



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 6, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 1, 2017 from **Reg'l. Dir. MELANIO C. BRIOSOS**, DPWH Regional Office II, forwarding the request for modification of **District Engineer Editha R. Babaran**, Isabela 3rd DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003016600123			
	As per GAA	As modified	Original	New
Oscariz, Ramon, Isabela – Sinamar Sur, San Mateo, Isabela	MFO 1 – National Road Network Services – Network Development – Improvement/Widening of National Roads _ Other Primary – Road Widening – Santiago – Tuguegarao Road – K0342+-039 – K0343+654 <i>[Road Widening]</i>	MFO 1 – National Road Network Services – Network Development – Improvement/Widening of National Roads – Santiago – Tuguegarao Road – K0342+-039 – K0343+884 <i>[Road Widening]</i>	0.638 ln-km	3.84 ln-km
			Unit Cost:	Unit Cost:
			P78,369.91/ ln-km	P13,020.8/ ln-km
			Alloc.:	Est.Cost:
			P50,000M	P50,000M
Reason/s for modification: Modification was sought due to increase in physical target as a result of the actual field survey wherein some of the low lying adjacent lots identified in the original submission were found to have been embanked by the land owners, hence, protection works is no longer needed. However, to maximize the allocation, the station limit was adjusted/lengthened .				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01026