



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 14, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 08 March 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of District Engineer **LORNA B. ASUTEN**, Cagayan 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS:165003015200106</b>			
Piat, Cagayan	<b>MFO 1 - National Road Network Services</b> - Network Development, Improvement /Widening of National Roads, Tertiary, Cagayan-Apayao Rd - K0513+000 - K0517+819 (Road Widening)+	<b>MFO 1:National Road Network Services</b> - Network Development, Improvement/ Widening of National Roads, Tertiary, Cagayan-Apayao Road (Tuao-Rizal Section) <b>K0530+(-1771) - K0531+499</b> (Road Widening)	9.730 Lane Km	6.530 Lane Km
			<b>Unit Cost:</b> P5,138.75/ Lane Km	<b>Unit Cost:</b> <b>P7,656.97/</b> <b>Lane Km</b>
			<b>Allocation:</b> PhP 50.0M	<b>Estimated Cost:</b> PhP 50.0M

**Justification :** There was a change in the station limit to avoid overlapping with Off-Carriageway Improvement project: Shoulder Paving/Construction-Cagayan-Apayao Rd - K0513+000 - K0517+819. The decrease in target length was due to the inclusion of slope protection to protect the concrete shoulder from scouring.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.3 AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01101