



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



MAY 26 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated April 7, 2025 of **ROSELLER A. TOLENTINO**, Regional Director – DPWH Regional Office III, endorsing the request of District Engineer **RODERICK A. ANDAL** – DPWH Aurora DEO, for the approval of **Modification** of the project under the FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102102357000 Project ID: P00915857LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads		
Baler-Casiguran Rd (Baler-Dinadiawan) - K0251 + 282 - K0252 + 309, K0256 + 693 - K0257 + 414			Baler-Casiguran Rd (Baler-Dinadiawan) - K0251 + 282 - K0252 + 207, K0269 + 440 - K0269 + 817		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay / 3.106 Lane Km	P13,856.62/ Lane Km	P 43,038.660	CW-1- Preventive Maintenance of Road: Asphalt Overlay / 2.214 Lane Km	P19,439.32 Lane Km <i>P 38.2 M / km</i>	P 43,038.660
EAO		P 878.340	EAO		P 878.340
Total		P43,917,000	Total		P43,917,000

Justifications provided by the requesting Implementing Office:

The modification is hereby sought due to the following reasons;


- Station limits are adjusted to accommodate the asphalt overlay on the concrete shoulder (1.50m to 2.10m) based on actual site validation and survey. This prevents elevation differences between the carriageway and shoulder, ensuring road safety for motorists, especially in the mountainous area with curved geometrical road features.
- Unit Cost was derived based on the latest approved Construction Materials Price Data (CMPD), Detailed Unit Price Analysis (DUPA) and approved Program of Works.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and the other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Undersecretary's favorable consideration



NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB
Project ID: P00915857LZ

Department of Public Works and Highways
Office of the Secretary

WIN5F08552