



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



MAY 17 2024
MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the Memorandum dated April 16, 2024 of **ROSELLER A. TOLENTINO**, Regional Director – **DPWH Regional Office III**, endorsing the request of District Engineer **ULYSSES C. LLADO** – **DPWH Bataan 2nd DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101540000 Project ID: P00806424LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
Enrique A. Garcia Ave - (S01421LZ) K0124+ (-937) - K0125 + (345), (S01422LZ) K0125 + (-339) - K0124 + 936			Enrique A. Garcia Ave - (S01421LZ) K0124+ 242 - K0125 + 338, (S01422LZ) K0125 + (-332) - K0125 + 764		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 6.409 Lane Km	7,645.4985 18/ Lane Km	49,000.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 4.384 Lane Km	11,177.0073/ Lane Km <i>P 22.2 M/Km</i>	49,000.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		P50,000.00	Total:		P50,000.00
Justifications based on the attachment of the Implementing Office:					
1. Decreased in requested allocation results to change in station limits by prioritization of segments with major wearing surface along the road section.					
2. Decreased in physical target for project component CW-1 based on approved POW and Plan and increase in unit cost but considered reasonable as they are within the range of the prevailing unit costs of the Department.					
Attached are the following supporting documents.					
Certificate of Availability of Funds, Certificate of Reasonableness, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map and Detailed Engineering Design, Straight-Line Diagram					


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration.


NERIO D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

3.3 CAVM/NDB
PROJECT ID: P00806424LZ

Department of Public Works and Highways
Office of the Secretary



WIN4XY00204