



MAY 17 2024

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the Memorandum dated March 25, 2024 of **ROSELLER A. TOLENTINO**, Regional Director – **DPWH Regional Office III**, endorsing the request of District Engineer **ULYSSES C. LLADO** – **DPWH Bataan 2nd DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101751000 Project ID: P00806414LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Roman Expressway - K0120+688 - K0121+855, K0122+946 - K0124+142, Bataan, 2nd District			Roman Expressway - K0120 + 688 - K0121 + 200, K0121 + 400 - K0121 + 855, K0122 + 946 - K0122 + 1007		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 9.46 Lane Km	P10,359.40803/ Lane Km	P 98,000.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 6.198 Lane Km	P15,811.55211/ Lane Km ₱ 31.6 M/km.	P 98,000.00
EAO		P 2,000.00	EAO		P 2,000.00
Total		P100,000.00	Total		P100,000.00

Justification:

The modification is hereby sought due to the following reasons;

- Decrease in requested allocation results to change in station limits by prioritization of segments with major wearing surface along the road section.
- Decrease in physical target for Project Component CW-1 based on approved POW and Plan and increased in unit cost but considered reasonable as they are within the range of prevailing unit costs of the Department.

Attached are the following supporting documents.

- Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


NERIE D. BUENO, CESO III

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Project ID: P00806414LZ

Department of Public Works and Highways
Office of the Secretary



WIN4XY00205