



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



JUN 20 2024
MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the Memorandum dated April 3, 2024 of MELQUIADERS H. STO. DOMINGO, Caretaker, Office of the Regional Director – DPWH Regional Office III, endorsing the request of OIC-District Engineer OSIAS A. SANTOS – DPWH Nueva Ecija 1st DEO, for the approval of Modification of the project under the FY 2024 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101562000 Project ID: P00801963LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads –			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
Muñoz-Lupao Rd - K0154 + 750 - K0156 + 669			Muñoz-Lupao Rd - K0156 + 525 - K0156 + 656, K0156 + 735 - K0157 + 000, K0157 + 000 - K0157 + 879		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 3.826 Lane Km	P10,501.8 2959/ Lane Km	P 40,180.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 2.548 Lane Km	P15,769.2 3077/ Lane Km <i>P 31.4 M/Km</i>	P 40,180.00
EAO	-	P 820.00	EAO	-	P 820.00
Total:		P41,000.00	Total:		P41,000.00

Justification based on the attachment of the Implementing Office:

- Modification was sought due to change of station limits, it has overlapped with project ID P00760933LZ under Unprogrammed Funds of 2023.
- The decrease in physical target from 3.826 lane km to 2.540 lane km is due to inclusion of Anti-Rutting Additive in Item 310(12)c Bituminous Concrete Surface since it was frequently damaged due to overloading and to avoid rutting, ARA will be applied.


Attached are the following supporting documents.

- Unit Cost Evaluation from Bureau of Construction dated May 21, 2024 by Director Allan S. Borromeo, CESO III, Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, Straight-Line Diagram and Detailed Engineering Design




Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.


For the Secretary's favorable consideration.


NERIE D. BUENO, CESO III


Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

3.3 CAVM/NDB
Project ID: P00801963LZ

Department of Public Works and Highways
Office of the Secretary


WIN4XY00271