



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Reference  
Number:

III-064

P00803529LZ

SAGONG PILIPINAS


**MEMORANDUM**

**FOR : ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated March 4, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **ELPIDIO Y. TRINIDAD – DPWH Nueva Ecija 2<sup>nd</sup> DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101387000 Project ID: P00803529LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
Gapan-Fort Magsaysay Rd - K0140 + 000 - K0140 + 169, K0140 + 485 - K0140 + 1188, K105 + 000 - K0105 + 731			Gapan-Fort Magsaysay Rd – K0104 + 000 – K0106 + 258.43		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay / 3.206 Lane Km	P30,099.81285/ Lane Km	P 96,500.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay / 4.69086 Lane Km	P20,571.92071/ Lane Km 41. M/k.	P 96,500.00
EAO		P 3,500.00	EAO		P 3,500.00
Total		P100,000.00	Total		P100,000.00
Justification:					
The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none"><li>Correction in station limits from K0140 + 000 – K0140 + 169, K0140 + 485 – K0140 + 1188, K105 + 000 – K105 + 731, to K0104 + 000 – K0106 + 258.43</li><li>Increase in physical target and decrease in unit cost is due to the updated price of the Construction Materials based on the latest approved RCNPD during the conduct of the actual Detailed Engineering Design.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/KCS/NDB

Project ID: P00803529LZ