



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated July 9, 2024 of **ROSELLER A. TOLENTINO, Regional Director** – DPWH Regional Office III, endorsing the request of District Engineer **ALMER C. MIRANDA** – DPWH Pampanga 1<sup>st</sup> DEO, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101211000 Project ID: P00803544LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads		
Manila North Rd. - K0076 + 520 - K0077 + 660			Manila North Rd. - K0069 + 410 - K0069 + 746, K0071 + 384 - K0071 + 614, K0074 + 351 - K0074 - 537, K0080 + 443.50 - K0080 + 837.60		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 6.363 Lane Km	P15,165.80229/ Lane Km	P 96,500.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 6.216 Lane Km	P15,524.45302/ Lane Km <i>31 M/km</i>	P 96,500.00
EAO		P 3,500.00	EAO		P 3,500.00
Total		P100,000.00	Total		P100,000.00

**Justification based on the attachments submitted by the Implementing Office**

The modification is hereby sought due to the following reasons;

- Change in station limits. Original station were covered from the GAA FY 2024 Projects of Regional Office III. The stations that were introduced are continuation of FY 2023 Unprogrammed Projects.
- The project was shortened. Work was decreased due to the actual quantities derived from the design plan.
- Increased in unit cost is due to the unit price of materials updated in the CMPD. The released appropriation was not enough to cover the original length which resulted to the decrease in physical target.


Attached are the following supporting documents.

- Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design




Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration


  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII