



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



AUG 01 2025

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
n NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated June 20, 2025 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of District Engineer ALMER C. MIRANDA, DPWH Pampanga 1st DEO, for the approval of **Modification** of the project under the FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101632000 Project ID: P00900116LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - K0086 + 000 - K0087 + 460			Asset Preservation - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - K0085 + 088.50 - K0086 + 000, K0086 + 592.30 - K0087 + 464.70		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 2.926 Lane km	P17,012.165 / Lane km	P49,777.595	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 3.2698 Lane km	P15,223.437 / Lane km ₱ 30.4M/km	P49,777.595
EAO	-	P1,805.405	EAO	-	P1,805.405
Total		P51,583.00	Total		P51,583.00
Justifications provided by the requesting Implementing Office:					
<ul style="list-style-type: none">Change in station limits due to the overlapping on Regional Office GAA FY 2024 modified project – P00803542LZ, K0086+000 – K0086+592.30 was included on the limits of the finished project, hence, the allocation was transferred to K0085+088.50 – K0086+000.The project was lengthened, Work was increased due to the actual quantities derived from the designed plan. The increase in allocation is sufficient to cover the increase in physical target with reference of the Program of Work (POW) and Detailed Unit Price Analysis (DUPA) for which prevailing prices of materials were used.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, Straight-Line Diagram and Detailed Engineering Design					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


APPROVED / ~~DISAPPROVED~~

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 CAVM/NDB
Project ID: P00900116LZ

For and in the absence of the
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


NERIE D. BUENO, CESO III
Assistant Secretary